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July 6*, 2006 
(Via certified or express mail) 

Mr. Kevin Turner-Environmental Scientist, OSC Mr. Thomas Martin, Esq. 
U. S. Environmental Protection Agency Associate Regional Counsel 
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J) 
8588 Rt. 148 Chicago, IL 60604-3590 
Marion, IL 62959 

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO) 
Sediment / Soils Removal Action 
Monthly Report; June 1 - June 30, 2006 Reporting Period 

Dear Mr. Turner and Mr. Martin, 

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral 
Administrative Order ("UAO") Sediment Removal Action. This submittal is in 
ftjlfillment of the monthly reporting requirements of the UAO, Section V, and paragraph 
3.4. Reporting and covers the period from June 1 to June 30, 2006. 

Sincerely, 

Steven D. Smith'' 
Project Coordinator 

cc: Nabil Fayoumi - USEPA Region 5 
Sandra Bron - lEPA 
Mike Coffey - USFW 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski- Monsanto 
Linda Tape - Husch & Eppenberger 



Sauget Sites Area I - Sauget, Illinois 

May 31,2000 UAO - Dead Creek Sediment Removal Action 

Status Report 

Date of Report: Jufy 10, 2006 
Period Covered: June 1, 2006 - June 30, 2006 

Work Performed During the Reporting Period 

Groundwater Monitoring 

• Revision OJ of the Draft Groundwater Monitoring Plan - submitted to the 
Agencies on August 3, 2001. Although it has not received Agency approval, it has 
been implemented. 

TSCA Containment Cell 

• The Operations and Maintenance Report - submitted for the Agencies' review and 
approval on August 28, 2001- remains under review. Portions of the Plan 
applicable to the placement of sediments have been approved. 

• Performed inspections of the site. 
• Maintained stormwater and leachate collection controls around the containment 

cell. 
• Monitored support area facilities. 
• The analytical results for the first quarter 2006 groundwater samples from the 

monitoring wells around the cell being reviewed. 
• Obtained second quarter groundwater samples from the monitoring wells around 

the cell. 

Dead C r e e k 

Excavation plans for removal of soils in the bottom of Dead Creek and the Borrow Pit 
Lake were approved by the Agency on November 2, 2005 and December 21,'2005, 
respectively and the planned work was completed by the end of February 2006. The 
analytical results for all of the confirmation samples for all of the COPCs were received 
by the end of April and the COPC concentrations in all of the verification samples were 
below the relevant RBCs. Based on post excavation surveys, a total of 12,323 cubic 
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yards of soils were removed from the creek bottom and the BPL and placed in the 
containment cell. 

Construction of a new temporary cover on the containment cell was also completed by 
the end of March. The cover is identical to the previous one and consists of a layer of 
geotextile covered by a scrim-reinforced polyolefin membrane. 

Grading the creek bottom between the end of CS-E at Parks College and the upstream 
end of CS-C was completed by the end of April. This promoted gravity drainage 
between some adjacent sections of the creek and allowed three of the six pumps in the 
creek to be removed. 

In response to the lEPA's concern about residual concentrations of organic constituents 
leaching to the groundwater at concentrations in excess of the Illinois Class I 
groundwater standards, it was proposed that creek bottom soils in CS-E at Transect T16 
be removed because of the presence of dieldrin in these soils and that confirmation 
samples be taken at transect T6 in CS-D and analyzed for the same constituent. It was 
also proposed that the creek bottom soils in CS-F at Transect T3 be sampled and 
analyzed for beta-BHC. The proposal was accepted by the Agency and the additional 
samples in CS-D and CS-F were obtained and analyzwl. No dieldrin was detected in the 
CS-D sample. Similarly, no beta-BHC was detected in the CS-F sample. The planned 
excavation in CS-E will be carried out as soon as access agreements have been finalized 
with property owners. 

At a meeting held on June 9, 2006, the status of the proposed liner in CS-B was 
discussed. It was pointed out to the Agency that until a sanitary discharge from Metro 
Construction into CS-B was resolved, the liner could not be constructed. Responses to 
the Agency's comments on the liner design were submitted on June 20, 2006. 

Data Submittal 

No data are submitted with this report. 

Work Scheduled for Next Reporting Period 

• Conduct routine inspection of the containment cell. 

• Perform necessary operation and maintenance activities on the containment cell 
and temporary treatment system. 

• Analyze second quarter groundwater samples from the monitoring wells around 
the containment cell. 

• Continue to fund the City of Cahokia's operation of the creek dewatering system. 
• Prepare a Technical Memorandum summarizing the additional excavation in 

Dead Creek and the Borrow Pit Lake for submission to the Agencies. 
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PROJECT COMPLETION 

Mobilization 
Berm Construction 
Liner Installation 
Sediment Removal Preparation 
Sediment Excavation (Site M) 
Sediment Excavation (Original Scope of Work) 
Sediment Excavation (Sector F) 
Temporary Cover installation 
Demobilization - Phase I 
Final Cover Installation 
Demobilization - Phase II 
Final Report Preparation 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

0 % 
0% 
0% 
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